SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 241 Const Calendar Day: 485 Date: 06-Jan-2011  Thursday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Soheilifard, Saman Approved Date: 28-Jan-11 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 109 meters , work on the
erection tower , & work on the sleeves on the top of the footing box . Crews started at 7:00 AM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the struts at 109 meters . Crews had to work
inside & outside the tower shafts . They had to place shims where is required , drive drift pins to align the
holes , bring the plates together using temporary bolts & rods . They started at 7:10 AM. .

At 10:00 AM. bolts , washers , & nuts for the 109 meters struts were delivered to the site. Crews
had to lower the bolts into the shafts , install , & snug the bolts .

Bolts delivered toady ; 220, 230, & 250 millimeter bolts . DH4GM300013 DH4GM300014 , &

DH4GM300006 . DH4GM300011 , & DH4GM300016 .

In the afternoon , Obra , Barry , & Michael continued to work inside the tower shafts installing the
bolts . Pablo , & Ryan had to work on the outside of the West tower shaft .

3 new employees joined them to speed up the work at 3:00 PM. Carlos had to work with Pablo , &
Ryan on the West side struts . Kimo , & Dustin had to work on the North strut . Crews were done at 5:10
PM.

Augie , & Casey had to work on n the barge & on the W line rigging materials to the site . & they had
to work with the other crews on the erection tower .

Carlos , Anthony , Jacob , Jaime , Jeffery & Kevin had to work on the working platform at 112 meters
Crews had to set the East cross beam to close the East side between the North & South corners at 112
meters elevation . They started at 8:00 AM.

In addition to that , crews had to connect the East beam to the center section of the platform , install
, Shug , pretension the bolts , & install life lines, They were done at 9:30 AM.

After that , crews had to set the South , & North sections of the platform . They started at 9:40 AM.
Crews were done at 12:00 PM.

In the afternoon , crews had to set the bracing members between the platform sections , & secure
them with bolts . They started at 12:40 PM. Crews were done at 5:10 PM.

Rick , Carlos M., Jose , & Carlos G. came to the site at 7:10 AM. Crews had to work on the top of
the footing box . They had to cut the grout hoses , vacuum the water from the top of the sleeves, place
packer rods , & caulk them . Crews had to prepare their tools & equipment . They started at 8:00 AM.

Jose had to dewater the sleeves, Carlos G. had to cut the grout hoses , & Carlos M. had to place
the packer rods . Crews started on the outer sleeves around the tower shafts & base places . They were
done dewatering & cutting the hoses at 2:00 PM. Crews ran out of the packer rods at 1:30 PM..

In addition to that , crews had to work with the barge crews flying out of the site the grout pump,
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excess materials , & equipment .
After that , crews had to caulk between the top of the base plates, & the packer rods . They started
at 2:10 PM. Crews were done at 5:10 PM. Due to the cold weather crews had time caulking . They decides
to stop at 4:00 PM. & work inside the shaft cleaning
Earl & Eric came to the site at 12:45 PM. They had to weld 4 brackets on the erection tower for lift 4
tower shaft rotations . Crews had to clean , heat the welding spots , set & weld the brackets . Crews were
done at 3:00 PM.
All tower crews had to wrap up their tools & materials . They left at 5:20 PM.
04-0120F4 Bid Item: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-L03-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM KEVIN RATCLIFF 800 200 0.0 10.00 ]
Ironworker INM MICHAEL BALWINSKI 800 200 0.0 10.00 ]
Ironworker FOR OBRA PAULK 800 200 0.0 10.00 ]
Ironworker APP PABLO RAMIREZ 800 200 0.0 10.00 ]
Ironworker APP RYAN NASH 800 200 0.0 10.00 ]
Ironworker INM ANTHONY COSTA 800 200 0.0 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 0.0 10.00 ]
Ironworker FOR CARLOS VALVERDE 800 200 0.0 10.00 ]
Ironworker INM CASEY LUX 000 200 000  2.00 ]
Ironworker APP JACOB MECHE 800 200 0.0 10.00 ]
Ironworker INM BARRY ROTHMAN 800 200 0.0 10.00 ]
Ironworker APP JEFFERY STEWART 800 200 0.0 10.00 ]
Ironworker INM KIMO JOSE 300 000 000 3.0 ]
Operator OTH NICOLAUS SHAFER 800 200 0.0 10.00 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 200 0.0 10.00 ]
Semi-Skilled Laborer JNM CARLOS GARCIA 800 200 0.0 10.00 ]
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 800 200 0.0 10.00 ]
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 800 200 0.0 10.00 ]
Ironworker FOR EARL CLAYBORN 300 000 000 3.0 ]
Ironworker INM ERIC SPARKS 300 000 000 3.0 ]
Ironworker INM CARLOS BUSTAMANTE 300 000 000 3.0 ]
Ironworker INM DUSTIN CLAYBORN 300 000 000 3.0 ]
Ironworker INM JAIME BARRAGAN 800 200 0.0 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2083 WELDING MACHINE, MILLER 250 AMP No
300 000 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
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